COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

DONALD L. WOLFE, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

March 6, 2007 IN REPLY PLEASE

REFER TO FILE: PM'1

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

TED WATKINS PARK POOL RENOVATION
AWARD SUPPLEMENTAL AGREEMENT 1
SPECS. 6773; C.P. 86748
SUPERVISORIAL DISTRICT 2

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
DIRECTOR OF PARKS AND RECREATION THAT YOUR BOARD:

1. Approve the revised $6,811,523 project budget, including a single primary
electrical service feed required by Southern California Edison.

2. Award and authorize the Director of Public Works to execute Supplemental
Agreement 1 to Agreement PW 12910 with Frank R. Webb Architects, Inc., to
provide additional architect/engineer design services for the Ted Watkins Park
Pool Renovation for a $53,900 not-to-exceed fee financed by Capital Project
(C.P.) 86748, Fiscal Year 2005-06 budget, and to establish the effective date
following Board approval.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

On January 16, 2006, your Board found the project categorically exempt under the
California Environmental Quality Act; approved the project to renovate the swimming
pool, equipment building, and dressing building using an approved Job Order Contract;
and awarded the Design Agreement to Frank R. Webb Architects.

Currently, project demolition is complete and renovations of the swimming pool,
equipment building, and dressing building are proceeding by Job Order Contract. We
anticipate the pool will be open for the swim season in June 2007. Completion of the
renovated electrical building is anticipated in August 2007 and will not impact opening
the pool since we will use temporary and/or current electrical feeds until power is
transferred to the new service.

During the design review and permitting process, Southern California Edison
determined the two existing primary electrical service feeds to the park need
replacement with a single service feed to meet current regulations. Preliminary design
studies indicate that the existing 332-square-foot electrical building and equipment are
old and incompatible with a single-feed system. The recommended action will allow
design of a renovation of the existing building and acquisition of new equipment to
commence.

Following completion of the electrical building construction documents, jurisdictional
approvals, and an independent cost estimate, we plan to use a Job Order Contract
approved by your Board to construct the work.

On January 31, 2006, your Board approved the preliminary $5,811,523 project budget
and authorized an Agreement with Frank R. Webb Architects for a $489,310
not-to-exceed fee. The consultant proposed additional fees of $53,900 to cover the cost
of designing the replacement electrical service building.

Implementation of Strategic Plan Goals

These actions meet the County Strategic Plan Goals of Organizational Effectiveness
and Fiscal Responsibility by improving operations, collaborating across jurisdictional
boundaries, and investing in public infrastructure to enhance operations, provide better
service to the community, and reduce potential liability.
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FISCAL IMPACT/FINANCING

The recommended Supplemental Agreement is for a $53,900 not-to-exceed fee.
Sufficient Funds are available in the Fiscal Year 2006-07 Capital Projects Budget,
C.P. 86748, for award of the recommended Supplemental Agreement. The project is
funded from $3,210,068 in Second District Capital Project net County cost; $2,601,455
in Safe Neighborhood Parks, Clean Water, Clean Air, and Coastal Protection Bond Act
of 2000 (State Proposition 12) Per Capital Grant funds; and $1,000,000 of Vehicle
License Fee.

The total estimated cost of the project, including plans and specifications, plan check,
construction, change orders, consultant fees, miscellaneous expenditures, and County
services, is $6,811,523. The Project Schedule and Budget Summary are included in
the enclosure.

As required by your Board, the total project cost includes 1 percent of the design and
construction costs to be allocated to the Civic Art Fund per your Board’s Civic Art Policy
adopted on December 7, 2004.

Operating Budget Impact

Based on the project scope of work, Parks and Recreation does not anticipate any
one-time, start-up or ongoing costs. The nature of the improvements is to replace and
refurbish infrastructure, which will be maintained and operated with existing staff and
resources.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Supplemental Agreement, in the form previously approved by County
Counsel, will be used. The existing Agreement with Frank R. Webb Architects includes
the standard Board-directed clauses that provide for termination of services,
renegotiation, hiring qualified displaced County employees, GAIN/GROW, Safely
Surrendered Baby Law, Contractor Employee Jury Service, and Child Support
Compliance Programs. ’
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ENVIRONMENTAL DOCUMENTATION

On January 31, 2006, your Board found that the project is categorically exempt under
the California Environmental Quality Act in accordance with Section 15301 Existing
Facilities, Class 1 (a), (d), and (I) (4) and Section 15302 Replacement or
Reconstruction, Class 2 (c), and the County of Los Angeles Environmental Procedures
and Guidelines adopted by your Board on November 17, 1987.

CONTRACTING PROCESS

On January 31, 2006, your Board authorized Agreement PW 12910 with Frank R. Webb
Architects to provide design services for the Ted Watkins Park Pool Renovation project
for a $489,310 not-to-exceed fee. Frank R. Webb Architects agreed to provide
additional services for a $53,900 total not-to-exceed fee.

The negotiated fee has been reviewed by Public Works and is considered reasonable
for the scope of work. The proposed fee is 11 percent of the original Contract and will
increase the total Contract amount from $489,310 to $543,210.

Public Works has evaluated and determined that the (Living Wage Program) County
Code Chapter 2.201 does not apply to the recommended Agreement as it is for
non-Proposition A services.

Frank R. Webb Architects' Community Business Enterprises participation data
(34 percent) and 3-year contracting history are on file with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services. The park's electrical service will remain in
operation until the new building is complete and power is transferred to the new service.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Parks and Recreation, and Public Works.

Respectfully submitted,

for BONALD L. WOLFE DAVID E. JANSS
Director of Public Works Chief Administragfve Officer

Bt b

S GUINEY
ector of Parks and Recreation

ZK:vmg
U:\pmdli\courts\Ted Watkins Pool\Board Letter & Delegation Memo\Supplemental Award Agreement .DOC

Enc.

cc: Auditor-Controller
County Counsel
Internal Services Department
Office of Affirmative Action Compliance
Department of Public Social Services (GAIN/GROW Program)



ENCLOSURE

TED WATKINS PARK POOL RENOVATION
AWARD SUPPLEMENTAL AGREEMENT 1
SPECS. 6773; C.P. 86748
SUPERVISORIAL DISTRICT 2

March 6, 2007

I. PROJECT SCHEDULE
Scheduled Revised
Project Activity Completion Completion
Date Date

Project Program 07/14/05* 07/14/05*
Design

Contract Execution 02/06/06 03/06/06*

Construction Document Submittal 07/20/06 08/01/06*

Jurisdictional Approval 08/14/06 12/13/06*
Construction Award 10/30/06 04/02/07
Construction

Substantial Completion 05/08/07 08/08/07

Acceptance 06/14/07 10/14/07

* Indicates completed activity
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Il. PROJECT BUDGET SUMMARY
Current Impact of Revised
Project this Action Project
Budget Category Budget Budget
Land Acquisition N/A N/A N/A
Construction
(a) Construction $ 4,250,000 $ 700,000 $ 4,950,000
(b) Change Orders $ 640,000 $ 140,000 $ 780,000
(c) Civic Art 5 48,000 $ 7,500 $ 55,500
Subtotal | $ 4,938,000 $ 847,500 $ 5,785,500
Equipment $ 6,000 |$ $ 6,000
Plans and Specifications
Programming $ 20,000 $ 0 $ 20,000
Basic Design Services $ 465,410 $ 53,900 $ 519,310
Additional Services $ 23,900 $ 0 $ 23,900
Subtotal | $ 509,310 $ 53,900 $ 563,210
Consultant Services $ 65,000 $ 50,000 $ 115,000
Miscellaneous Expenditures | $ 8,000 $ 5,000 $ 13,000
Jurisdictional Reviews and $ 8,000 $ 5,000 $ 13,000
Plan Check
County Services $ 277213 |$ 38600 |$ 315813
TOTAL $ 5,811,523 | $ 1,000,000 $ 6,811,523




